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1 

80  0119    Science ‐ Recovery 
Act 

$400,000,000 $0 $0

2 

80  0125    Aeronautics ‐ 
Recovery Act 

$150,000,000 $0 $0

3 

80  0123    Exploration ‐ 
Recovery Act 

$400,000,000 $0 $0

4 

80  0121    Cross Agency 
Support ‐ Recovery 
Act 

$50,000,000 $0 $0

5 

80  0116    Office of Inspector 
General ‐ Recovery 
Act 

$2,000,000 $0 $0

http://www.nasa.gov/recovery/contact_us/contact_us.html
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No.  Short bulleted list of the major actions taken to date  Short bulleted list of the major planned actions 

1  • Cross‐Agency Support Recovery activities ‐‐ hurricane damage repair at 
the Johnson Space Center (JSC):  Synopsis for two Invitation for Bid 
procurement actions, PACKAGES 1 & 2 ‐  RECOVERY ‐ ROOF REPLACEMENT 
AND LOGGIA LEDGE REPLACEMENT ON MULTIPLE FACILITIES AT THE 
JOHNSON SPACE CENTER were posted 3/16/09 

• NASA intends to submit program‐specific Recovery Act plans to OMB as 
soon as they are available and then post those plans on NASA's web site. 

2  • Cross‐Agency Support Recovery activities ‐‐ hurricane damage repair at 
the Johnson Space Center (JSC):  An Industry Day – an opportunity for 
interested firms to develop an understanding of the Government’s vision 
and objectives pertaining to the planned contracts ‐‐ was held March 17, 
2009 with 47 companies represented among the attendees. 

• NASA intends to begin soliciting for contracts and grant proposals, and 
then start work on Recovery Act projects, as soon as program plans are 
completed and reviews are completed by OMB and Congress. 

3  • Development of program‐specific plans for Science, Aeronautics, and 
Exploration for Recovery Act funding continued. A review of initial 
Recovery plans, integrated with the agency's ongoing FY2009 plans, was 
held and Missions were directed to proceed with more detailed planning. 

• Cross‐Agency Support Recovery activities ‐‐ hurricane damage repair at 
the Johnson Space Center (JSC): Invitation for Bid solicitations for two 
work packages are planned to be issued on or about March 31, 2009. 

4     •  Initial Recovery plans and allocations will be integrated into the 
agency's initial operating plan and forwarded to the OMB and the Hill 
about mid‐April. 



5     •  FAR interim rules on government‐wide contract clauses are anticipated 
this coming week.  NASA is assisting in the contract clause development 
process as the Assistant Administrator for Procurement at NASA is one of 
the three signatories on Federal Acquisition Regulation changes. 

 


